

## Chronology

February 2, 2008	Initial Public Meeting
February 25, 2008	Focus Group convened to develop a framework for a feasibility study.
April 25, 2009	Request For Proposals issued for Feasibility Study.
July 15, 2008	Contract Awarded to PND/McDowell to conduct a market demand study and a comparative site analysis for area adjacent to Shipwrights, Scow Bay, and Reid's Property.
December 11, 2008	McDowell makes a public presentation on results of market demand study, including results of vessel owner and marine service providers' survey.
March 9, 2009	PND makes a public presentation on three alternative sites with construction cost estimates: Petersburg Shipwrights - \$9.2 million Reid's Warehouse Property - \$8.5 million Scow Bay Turnaround - \$13.3 million
April 16, 2009	Focus Group recommends developing scow bay in a limited way (see conceptual plan).
May	PEDC approves focus group recommendation and conceptual plan.
June 2009	Harbor Board approves conceptual plan.
June 2009	Planning Commission approves conceptual plan. Recommends PEDC work with members of the Planning Commission and Harbor Board and public to fine-tune plan.
June 15, 2009	City Council approves conceptual plan.
June 30, 2009	City submits conceptual plan as part of application for Tidelands Conveyance at Scow Bay.
September 25, 2009	State informs City they will need a completed Corps of Engineers permit before conveyance can occur.
October 20, 2009	Island Ventures, LLC Lease Application Approved
November 12, 2009	Public Meeting – Infrastructure Improvements
December 10, 2009	Public Meeting – Management Issues